

1
2
3
4 BILL NO. S-73-02 -/3


5 SPECIAL ORDINANCE NO. S- 19-73

6 AN ORDINANCE approving Change Order No.
7 1 of L. W. Dailey, Incorporated, for
8 additional work performed in construction
of Dodge Avenue from Elwood Drive to Reed
Road.


9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
10 FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 of L. W. DAILEY,
12 INCORPORATED, approved January 18, 1973 by the City of Fort
13 Wayne, by and through its Mayor and Board of Public Works, for
14 contract approved under Ordinance No. S-05-72, for additional
15 work performed in construction of Dodge Avenue from Elwood Drive
16 to Reed Road, in the amount of \$1350.10, a copy of which Change
17 Order is attached hereto and made a part hereof, is hereby in
18 all things ratified, confirmed and approved.

19 SECTION 2. This Ordinance shall be in full force and
20 effect from and after its passage and approval by the Mayor.

21
22 
23 _____
Councilman

24
25
26
27 APPROVED AS TO FORM
AND LEGALITY.

28 
29 _____
CITY ATTORNEY

30
31 *OK. H. H. L. J. 1973*
32
33
34
35

Read the first time in full and on motion by Stier, seconded by Hingal, and duly adopted, read the second time by title and referred to the Committee on Public Works (~~and to the City Plan Commission for recommendation~~) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 1973, at _____ o'clock P.M., E.S.T.

Date: 2/13/73

Charles W. Stier
CITY CLERK

Read the third time in full and on motion by Stier, seconded by Talarico, and duly adopted, placed on its passage.

Passed (~~lost~~) by the following vote:

	AYES <u>7</u>	NAYS <u>0</u>	ABSTAINED <u>0</u>	ABSENT <u>2</u> to-wit:
BURNS	<u>✓</u>	_____	_____	_____
HINGA	_____	_____	_____	<u>✓</u>
KRAUS	_____	_____	_____	<u>✓</u>
NUCKOLS	<u>✓</u>	_____	_____	_____
MOSES	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____

Date: 2-27-73

Charles W. Stier
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. D-19-73 on the 27th day of February, 1973.

ATTEST:

(SEAL)

Charles W. Stier
CITY CLERK

William H. Hunsaker
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of February, 1973, at the hour of 7:15 o'clock A. M., E.S.T.

Charles W. Stier
CITY CLERK

Approved and signed by me this 5th day of March, 1973, at the hour of 4:30 o'clock P. M., E.S.T.

James A. Howard
MAYOR

Good talk
Bob W. Jerry or
Burrows
2/27/23

Bill No. S-73-02-13

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance

approving Change Order No. 1 of L.W. Dailey, Incorporated,

for additional work performed in construction of Dodge

Avenue from Elwood Drive to Reed Road

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do. PASS.

James S. Stier - Chairman

Eugene Kraus, Jr. - Vice-Chairman

Samuel J. Talarico

William T. Hinga

Vivivan G. Schmidt

James S. Stier

Samuel J. Talarico

Vivivan G. Schmidt

CONCURRED IN

DATE 2-27-23 CHARLES W. WESTERMAN, CITY CLERK

Date November 21, 1972

Subject for Change:

Additional quantities not
included on original contract.PROJECT Dodge AvenueLOCATION from Elwood Dr. to Reed Rd.RES. NO. 5604-1971

Quan.	Unit	Description - Material	Unit Price	Total
	Lump Sum	Tap House Drain into Storm Sewer	\$ 140.00	\$ 140.00
85.25	Tons	Driveway Stone	5.00	427.50
366	Sq. Ft.	Remove & Replace Driveways	1.10	402.60
10	Tons	Asphalt Binder at Reed Road	20.00	380.00
		TOTAL		\$ 1,350.10

Recommended By: Kenneth H. Shroyer

Street Engineer

Approved By: Ronald L. Brown

City Engineer

Contractor: L. W. Dailey, Inc.

APPROVED BY: BOARD OF PUBLIC WORKS

Chairman

ATTEST:

Clerk

Date

JAN 18 1973

House Memorandum

To Board of Public Works

Date February 27, 1973

From Kenneth N. Traylor, Street Engineer

Subject Change Order No. 1 - Dodge Avenue

COPIES TO:

Gentlemen:


The Dodge Avenue Street Improvement from Elwood Drive to Reed Road was completed during the construction year 1972. Throughout the course of the project, several items were added to the project that were not originally included in the engineer's estimate, plus several unforeseen items which were not physically visible during the survey and design on the project, and only became known after excavation for the project to install the storm sewer.

More specific detailed explanation is as follows:

1. The sum of \$140.00 was requested for adjusting tap house drains into the new installed storm sewer line. A number of house drains from the properties were buried underground and consequently, were uncovered at the time the new storm sewer was installed. Also, during the construction on the project, the existing sanitary line and the proposed storm sewer line conflicted in profile grade and minor adjustments were necessitated by the contractor. I should like to point out that no charge has been made for this adjustment.
2. The 85.25 tons of driveway stone was used behind the pavement curbing as replacement for stone and/or asphalt driveway surface that was removed to the street right of way line. Quite simply, this was an item that was not included in the original contract. There is no engineering excuse for it, it was simply overlooked.
3. 366 sq. ft. of remove and replace driveways at a cost of \$1.10 per sq. ft., in accordance with a unit price agreed to by the contractor. This was an overrun on the driveway remove and replacement, which was required to establish a maximum and minimum driveway grade profile.
4. 19 tons asphalt binder at Reed Road and Dodge Avenue intersection was provided by the contractor, because the City of Fort Wayne's Asphalt Plant was closed down at the time the asphalt was needed. Consequently, an additional charge over and above contract quantities was necessitated. The original intent was that City of Fort Wayne Asphalt Department would supply this asphalt.

If additional information is required, please advise.

Sincerely,


Kenneth N. Traylor
Street Engineer

KNT/id

DIGEST SHEET



TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This is for approval of a Change Order for

L. W. Dailey, Incorporated in amount of \$1350.10 for additional work

performed in construction of Dodge Avenue from Elwood Drive to Reed Road.

The original contract in the amount of \$55,354.00 was approved by Council
under S-05-72.

EFFECT OF PASSAGE _____

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Additional

\$1350.10 raising contract price to \$56,704.10

ASSIGNED TO COMMITTEE (J.N.) _____

ORDINANCE CHECK-OFF SHEET

INFORMATION REGARDING ORDINANCE

CONTENTS OF ORDINANCE

	BILL NO. <i>D-73-02-13</i>
	ORDINANCE NO. <i>D-19-73</i>
X	REGULAR SESSION <i>2-13-73</i>
	SPECIAL SESSION
	APPROVED AS TO FORM AND LEGALITY <i>Keller</i>
	BILL WRITTEN BY <i>Bd. of Public Works</i>
	DATE INTRODUCED <i>2-13-73</i>
	REFERRED TO SAID STANDING COMMITTEE <i>Public Works</i>
	REFERRED TO CITY PLAN
	LEGAL PUBLIC HEARING
	LEGAL PUBLICATION
	JOINT HEARING
	DEPARTMENT HEARING
	HOLD FILE
	PASS <i>2-27-73</i>
	DO NOT PASS
	WITHDRAWN
	SUSPENSION OF RULES
	PRIOR APPROVAL
	ORDINANCE TAKEN OUT OF OFFICE
	OTHER INSTRUCTIONS REGARDING ORDINANCE
	CORRECTIONS MADE TO ORDINANCE
	PEOPLE SPEAKING FOR ORDINANCE
	PEOPLE SPEAKING AGAINST ORDINANCE

X	COMMITTEE SHEET
X	VOTE SHEET
	<i>additional changes</i>
	PURCHASE ORDERS
	BIDS
	ORDERS, BIDS OR OTHER PAPERS TAKEN OUT AND BY WHOM
	LETTER REQUESTING ORDINANCE DRAWN UP BY CITY ATTORNEY
	<i>See Transfer to Bd. of Works</i>
	COMMUNICATIONS FROM
	ZONING MAPS
	ABSTRACTS
	TITLES
	PRIOR APPROVAL LETTER

Digital Check

COUNCILMAN'S VOTE

	AYES	NAYS	ABSENT
BURNS	X		
HINGA			X
KRAUS			X
MOSES	X		
NUCKOLS	X		
D. SCHMIDT	X		
V. SCHMIDT	X		
STIER	X		
TALARICO	X		

COMMENTS: